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PART 1

PROJECT OVERVIEW
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1. General

1.1 Purpose of Tender

The purpose of this Tender is to select and appoint a Company (“the Contractor”) to perform
the necessary concrete repairs and reinforcement in one of the blocks located within the

campus of the French School in Abu Dhabi.

(“the Client”) as per the specifications and

drawings prepared by M/s Helal and Partners L.L.C. and in full compliance with the applicable
regulations and layouts approved by the statutory Authorities.

1.2 Contract Key Dates

The scheduled key dates for the project are as follows:

Activity

Date

A Online Publication of RFP Package

April 18 2025

B Submission Date for Proposals

May 08t", 2025

C Tender Evaluation Completed by

May 237, 2025

D Contract Award & Project Start Date by

May 26, 2025

E Project Duration

65 Days (From May 27" to July
31%, 2025)
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2. Background Information

The Lycée Louis Massignon is a French curriculum school that has been implemented in the
city of Abu Dhabi on Plot (26_27), Sector (E-40) since 1980 and that has grown from a single
block (Block A) with limited number of students to a large campus providing education to
more than 1700 students.

The following satellite pictures show the location of the School campus for reference.
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el
AL By

As per the current configuration, the following blocks constitute the campus:

e Block A (Administration and Classrooms);
e Block A’(Classrooms);

e Block B (Classrooms);

e Block B’ (Recreational Facilities);

e Block D (Classrooms and Mess Area);

e Block J (Classrooms).

e Guard Room (at main entrance of campus)
e Electrical substations (2 Nos.)

Due to the aging of the first structures that were built on the campus, it was decided to
perform a complete renovation of Block B’ with includes cultural (auditorium), recreational
and sport facilities (gymnasium, dojo and swimming pool) in addition to technical spaces
(mechanical rooms, electrical rooms, changing rooms and storage). The approximate area of
this structure is 3,160 square meters on two levels.

The renovation works will be undertaken in two parts:

1. Partil: Concrete Repairs and Structural Reinforcements.
2. Part2: Roofing Repairs and Reinforcement and Complete Architectural and MEP
Renovation.

The internal finishes and audio-visual installations of the auditorium will not
be part of the scope as this space was already renovated in 2017.

This document is limited to Part 1 of the scope of Works and all architectural, structural and

electro-mechanical details and specifications related to the Project have been summarized in
documents that form part of the tender package.
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3. Contractor’s Scope of Works (General)

The Contractor shall begin mobilizing on site as soon as being awarded the Project by means
of an official letter of award. Contract negotiations and signature of the official Agreement
shall not prevent site mobilization.

The Contractor is responsible for procurement, supply and installation of all materials and
equipments as indicated in the tender documents and as required for the completion of the
Works, all in accordance with the applicable regulations.

All the procurement shall be initialized at an early stage to avoid any delays in delivery of the
material.

The Contractor shall perform the following services as a minimum during the Construction
and Defects Liability Period (one year from date of completion of works), more expediently
described hereunder:

a. Obtain any related permits (fees to be paid by the ‘Contractor’) from the concerned
Authorities (as required).

b. Provide all required bonds, insurances and guarantees required for the Project either by
the Client and / or the statutory Authorities.

c. Participate in a Pre-Construction Conference with the Client and the Consultant to
define the responsibilities and procedures to be followed during construction and
highlight site constrain and site logistics.

d. Administer the terms of the Construction Contract and carry out inspections of the
construction and materials delivered to site which is implemented by himself or his Sub-
Contractors to ensure that the Works are carried out in accordance with the
Construction Contract.

e. Provide technical staff to supervise the progress and quality of the works.

f. Participate in progress on-site meetings with the Client and Consultant and prepare the
minutes of meetings.

g. Provide weekly and monthly reports on progress of the site works, procurement and
submittals including updated construction program and cost report.

h. Submit all required coordinated shop drawings and samples in a timely manner for the
Consultant’s review and approval.

i. Provide any necessary tests as required and as requested by the Client / Consultant.

j. Develop, implement and monitor all applicable procedures in respect of health, safety
and security matters as per the prevailing Authority requirements and the Client
appointed HSE Management Company (M/s Eurolink Safety). The safety plan should be
developed specifically for the project.
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. Be completely responsible in all aspects regarding the coordination between the Main
Contractor’s and Sub-Contractors Works.

Co-ordinate delivery and procurement of materials, equipments, etc., with any Sub-
Contractor or supplier in a timely manner and maintain diligent progress of the Works in
accordance with agreed construction program.

. Co-ordinate inspections prior to project acceptance and notify the Client / Consultant in
a timely manner of the results of the inspections and tests for each phase of the
Program / Project.

. Attend to action and return all Client / Consultant inspection requests within twenty
four (24) hours of receipt.

. Hand over to the Client all required reports, warranties and guaranties, contact
numbers and names of all Sub-Contractors, list of pending works and snags to be closed
out, testing and commissioning reports.

. Hand over to the statutory Authorities and obtain permit completion certificate and
“Certify Building Condition” certificate.

. Attend to rectify defects within twenty four (24 hours) from the instant of receiving
notification of such defects.
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4. Contractor’s Scope of Works (Detailed)

The Project is to be completed in two phases and all stages to be executed in strict
compliance with the applicable standards and regulations of the concerned Authorities.

The works to be performed are described in the table below for reference.

WORKS

DESCRIPTION

MOBILIZATION
ACTIVITIES

The Contractor is responsible for all obtaining all clearances from the
Department of Municipalities and Transport and allow for the required site
preparation which includes site surveys, project sign board and liaising with the
Client for temporary water and electricity.

SITE WORKS

The Contractor is responsible for dismantling part of the existing finishes and
MEP installations and excavation to required levels in areas where works are to
be performed. No load bearing structural elements are however to be
dismantled unless the required permits are first obtained from the Department
of Municipalities and Transport.

All dismantled material and debris shall be placed in large metal skips arranged
by the Contractor and shall be disposed at locations approved by the Authorities.

Copy of manifest to be provided to the Consultant for records.

Clean excavated soil shall be maintained in the School premises and in dedicated
spaces identified by the Consultant.

Site works also include daily cleaning of areas affected by the Works.

STRUCTURAL
REPAIR WORKS

Rectify corroded steel reinforcement and cracks in concrete in visible exposed
areas as per applicable procedures. This includes the necessary chipping of the
cover to expose all rusted steel to identify the limit of the deterioration (Part of
Stage 1).

Rectify corrected steel reinforcement and cracks in concrete in roof and terraces
after removable of the existing tiling and waterproofing membrane (Stage 2).

The Contractor is responsible to have all works inspected by the Consultant, M/s
eForce Engineering Consultancies and M/s Socotec in all areas of works.

STRUCTURAL
STRENGTHENING
WORKS

Rectify corroded steel reinforcement for existing columns and arrange for the
addition of a concrete jacket as per the details provided in the contractual
documents (Part of Stage 1)

All ready mix concrete shall be supplied from a reputed source and be composed
of partially recycled material. A technician from the factory shall be present
during all casting to supervise the operation and take the necessary samples (3
per concrete truck) and perform all tests required by the Consultant.

The Contractor is responsible to have all works inspected by the Consultant, M/s
eForce Engineering Consultancies and M/s Socotec in all areas of works.
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FOLLOW UP AND

HANDING OVER

TO CLIENT AND
AUTHORITIES

The Contractor is responsible for preparing as built drawings showing where
interventions have been done on the concrete structural skeleton (repair and
strengthening works). These are to be provided in CAD and PDF format.

As part of the handing of the project, the Contractor is responsible to sub-
contract a specialized company for the deep cleaning of the completed project

and for the necessary pest control.

The Contractor shall also provide insurance backed guarantee -certificate
indicating the extended life

The Contractor is responsible for handing over of the Project to the Client and to
the Authorities and issue the “Certify Building Condition” (BCC) certificate.

This includes as a minimum the follow up with the following Authorities:

- The Department of Municipalities and Transport;
- The Centre of Waste Management (Tadweer).

FEES

The Contractor is responsible for paying all fees to the Authorities during the
mobilization, execution and handing over of the Project.
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PART 2

INSTRUCTION TO TENDERERS
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1.

3.

Introduction

This section consists of instructions to Tenderers which reflect the terms of the Agreement
which shall be ultimately signed between the Client and the successful Tenderer together
with all the technical specifications and information and commercial terms.

In these instructions, reference to tender documents shall include the "Invitation to Tender",
the "Tender Acknowledgement," these "Instructions to Tenderers", the "Form of Tender”, the
"Articles of Agreement"”, the "Annexure" and all technical submittals required by the Client
prior to execution of the Agreement.

Registration of Bidder

Bidders shall have a valid professional license and classification issued from the Department
of Economic Development in Abu Dhabi. This registration shall remain valid throughout the
tender process, during the validity period of the offer (for all bidders) and during the project
execution phase / defect liability period (for the successful tenderer).

Composition of Tender

3.1 Composition

This document is Volume | out of a total of five that, when taken together, constitute the
Tender Documents for the structural repairs and reinforcement of Block B’ within the campus
of the French School (Lycée Louis Massignon) on Plot (26_27), Sector (E40) in Abu Dhabi
island. Below is the content of each volume, for reference purposes:

* Volume 1: Instruction to Tenderers and Standard Form of Contracts

e Volume 2: Specifications Sheets

* Volume 3:  Bill of Quantities

e Volume 4: Drawings for Structural Strengthening of Concrete Elements
e Volume 5: Visual Inspections, Testing Results and Technical Reports

= Part1- Apave International Report

Report Reference No.: Adh/B17.021a
Date of report: 30 May 2017

=  Part 2 - Apave International Report

Report Reference No.: Adh/PB17.039
Date of report: 20 October 2017

=  Part 3 - Apave International Report

Report Reference No.: Cl21.127-v1
Date of assessment: December 2021
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=  Part 4 —eForce Inspection Consultancies Report

Report Reference No.: eFORCE/195/2019
Date of report: 28 January 2020

=  Part5—eForce Inspection Consultancies Report

Report Reference No.: eFORCE/1588/2023
Date of report: 17 October 2023

= Part 6 —eForce Inspection Consultancies Report

Report Reference No.: eFORCE/1104/2024
Date of report: 30 August 2024

= Part 7 —eForce Inspection Consultancies Report

Report Reference No.: eFORCE/1104/2024 R1
Date of report: 07 January 2025

It is to be noted that the contents of the reports in relation to concrete repairs are indicative
only as the awarded Contractor shall be responsible for his own in-situ investigation to verify
and quantify the extent of the repairs.

The documentation related to structural strengthening of concrete elements is however
considered as complete for pricing.

3.2 Tender Acknowledgement

Tenderers shall acknowledge receipt of the Tender Documents and state their intention to
tender or otherwise by completing the Tender Acknowledgement Form provided herein (Part
4 — Form 1) within five (05) working days from the date of collection of the tender
documents.

Tender bulletins and addenda will only be sent to Companies who have paid the fees,
collected the tender documents and expressed their interest in participating in the bidding
process.

3.3 Compliance with Tender Instructions

4.

Tenderers shall complete the tender according to all instructions given and submit their offer
with full compliance to the Client’s Tender Documents. Non-compliance may result to default
of tender and may not be considered.

Examination of Tender Documents

4.1 Examination, Duty of Care & Risk

Tenderers shall be responsible for examining, with appropriate care, the complete Tender
Documents including all addenda and shall be responsible for informing themselves with
respect to all conditions which might in any way affect the cost or the performance of the
Works. Failure to do so shall be at the sole risk of the Tenderers and no relief can be given for
error or omission by the Tenderers.
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4.2 Discrepancies or Omissions

Should Tenderers find discrepancies in, or omissions from, the Tender Documents or should
their intent or meaning appear unclear or ambiguous, or should any other question arise
relative to the Tender Documents, Tenderers shall notify the Client of such findings in writing.
Tenderers making such notification shall be solely responsible for its timely receipt by the
Client.

The Client shall only accept notifications / clarifications requests submitted at least seven (7)
days prior to Tender Submission Date.

Replies to such notifications shall be made in writing in the form of Tender Bulletins issued by
the Client.

5. Tender Submission

5.1 Tender Instructions
Tenders shall be submitted as specified in the invitation and subsequent instructions, if any.
5.2 Tender Submission Date

It shall be the responsibility of Tenderers to submit their Tenders at the date and time indicated
in the invitation letter.

Any Tenders received after the submission date shall not be accepted.

5.3 Cost of Tendering
The bidder shall bear all direct and indirect costs and expenses, of whatever nature, associated
with the preparation, submission, clarification and negotiation of its proposal. Neither the Client
and / or the Consultant shall, under any circumstances, be responsible or liable for any such
costs, regardless of, and without limitation to, the conduct or outcome of the bidding, evaluation
and selection process.

5.4 Copies of Tender
Technical and commercial submission shall be submitted in one hard copy and in one soft copy
(Compact Disc) only at the School premises (Gate Number 08) in separate sealed envelopes

sealed with wax.

The soft copies of the offers shall also be sent via e-mail at the date and time of the submission
at the following e-mail addresses:

¢ tala.abouhamed@IIim.education

e odile.hagenmuller@diplomatie.gouv.fr

Page 14 of 69

SHANLIVAYTVI3H

SHIANNYId NMOL | SHFANIONT | S1IOFLHOAV



Project HP.1782 : Renovation of Block B'in French School
Client: Agence de I'Enseigment Frangais a I'Etranger - Lycée Louis Massignon
Tender Documents, Volume | — Instructions to Tenderers and Form of Contract

5.5 Completeness of Tenders

Tenders submitted shall be deemed complete with all Annexure and requested information,
including in particular rates and prices in the columns exactly as provided in the Bills of
Quantities (Volume 3).

Items not priced by Tenderers shall be deemed included elsewhere.
5.6 Sufficiency of Proposal

The information presented in this RFP is solely for the purpose of assisting a prospective bidder
in making its own evaluation of the project and does not purport to be all inclusive or to contain
all the information of a prospective bidder may require.

Each bidder is responsible for carefully examining all RFP documents including any and all
addenda to ensure that the information provided is adequate and clearly understood and that all
RFP documents have been received.

Each bidder shall make its own interpretation of any and all information provided in this RFP and
in all addenda and shall obtain and verify all necessary data and information including informing
itself with respect to all conditions which might in any way affect the cost or the performance of
the Services. No relief or consideration will be given for errors and/or omissions contained in
this RFP and any addendum, and neither the Client and / or the Consultant shall be liable to the
Bidder for any information contained in or omitted from this RFP or any addenda.

The Bidder is wholly responsible for compliance with, and shall be deemed to have full
knowledge of all applicable Laws related to the execution of the Services. The successful Bidder
shall not be relieved from responsibility for its obligations under this RFP or the execution of the
Agreement on account of any non-compliance with, or lack of knowledge of the applicable Laws.

The Agreement shall be governed by and construed in accordance with the laws of the Emirate
of Abu Dhabi and the federal laws of the United Arab Emirates.

The failure or neglect of the Bidder to carry out these verifications and investigations shall not
absolve the Bidder from any of its obligations under the requirements of this RFP or the
Agreement subsequently executed with the successful Bidder.

5.7 Form of Tender
The Form of Tender (Part 4 — Form 2) shall include the full legal name and business address of
the Tenderers, including street address, and shall bear the official signature of the person or
persons authorised to bind the Tenderers and shall be duly witnessed, dated and stamped with
the Tenderers stamp.

5.8 Power of Attorney
A copy of a duly notarised Power of Attorney in Arabic relating to person(s) authorized to sign

contractual commitments on behalf of the Tenderers shall be submitted with the Tender
Documents.
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5.9 Registration Documents
A copy of the following valid documents shall be submitted by the Tenderers:

e Abu Dhabi Registration Authority Licence;

e Contractor’s Classification Certificate;

* Civil Defence Registration;

¢ Labour Accommodation Contract;

e HSE Registration Certificate;

¢ In-Country Value Certificate;

e Power of Attorney of Authorized Signatory authenticated by the notary Public.

5.10 Stamping and Initialling

Contents of the technical and commercial offers shall be stamped on each page. This represents
an official acceptance of all contents of the tender documentation by the Tenderer.

A copy of the signed and stamped contractual document set shall be available at all times in the
project site along with a copy of the approved Authorities drawings.

5.11 Tender Clarifications and Amendments

Tenderers are required to submit in writing to the Client their request for clarifications and
exceptions / additions to the Scope of Work.

The Client shall only accept notifications / clarifications requests submitted at least five (05) days
prior to Tender Submission Date.

Replies to such notifications shall be made in writing in the form of Tender Bulletins distributed
to all Tenderers.

All requests shall be sent formally by e-mail to the Client and the Project Consultant at the
following e-mail: uae@helalandpartners.com.

5.12 Amendments

Helal and Partners L.L.C. reserves the right to issue by addendum changes to this RFP and / or
changes to the Agreement, including requiring the Bidder to provide the price impact for each
requested change in order to permit fair comparison between the proposals received from all
the Bidders.

5.13 Contents of Tenders Submission

The documents submitted shall be divided in two parts (technical and commercial offers) and
shall be provided in separate sealed envelopes as each shall be evaluated separately as per the
following weight criteria:

* 60 % for the technical offer
¢ 40 % for the commercial offer
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Technical Offer
(a) Submit a copy of the valid documents indicated in Section 5.9.

(b) Include in their Tenders a project organization chart (with categories) with resumes of
key personnel assigned to perform the works for the Client’s approval.

(c) Include in their Tenders any potential Sub-Contractors required to carry out specialized
works for the Client’s approval.

(d) Submit a timeline for completion of the works with all detailed tasks. Tenderers must
indicate in the schedule all milestones including the dates for the review meetings.
Schedule to be prepared using Primavera P6 only.

(e) Indicate any pending litigation, regulatory action or other contingent liability that may
affect performance.

(f) Indicate any potential conflict of interest that could be created by entering into an
Agreement with the Client.

(g) Submit the duly filled HSE questionnaire with required supporting documents.

Commercial Offer

(a) Submit the form of tender on the Company letterhead.

(b) Submit priced BOQ for the works. A complete breakdown for all activities and every
item shall be given.

Client’s Right of Disclosure of Tender Results to Tenderers

The hard copy of the Tenders will be opened in private at the convenience of the Client.

The Client shall not be bound to accept the lowest priced Tender or any Tender, nor shall it be
bound to assign any reason for rejection/selection of a Tender.

Unsolicited offers / modifications to the Tender at any stage during the tendering period will not
be considered and may result in disqualification from the Tender.

Discounts, if any, shall be merged into the quoted prices. The Client reserves the right not to
consider, for the purpose of evaluation, any discount that is indicated separately.

The inclusion of any of the following may result in disqualification of the Tender:
* Any deviation / exception to the Client’s requirements or conditions or the Articles of

Agreement and Annexure which may lead to the need for re-evaluation of the tender.
* Non-compliance with the Client’s schedule of payment.

Return of Documents by Tenderers

All Tender Documents shall be returned by Bidders not willing to participate in the competition.
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10.

If, at any time during the Tender preparation period, Tenderers decide to withdraw from the
Tender, all the Tender Documents shall be immediately returned to the Consultant.

Articles of Agreement

The provisions of the Articles of Agreement in the Tender Documents shall not be subject to
exceptions, alterations or revisions.

Type of Contract

The Contractor shall submit a lump sum offer with a detailed price breakdown with unit rates
for all items and this will be the basis on which the agreement will be prepared.

The unit rates indicated the Contract price shall not be amended except by variations accepted
in writing by the Client.

During the execution of the works, the repair works shall be remeasured and paid based on the
actual extent of the works done. In case the total amount of the repair works exceeds the lump
sum value indicated by the Contractor in his original offer, an addendum to Contract shall be
issued.

The concrete reinforcement works and all other items in the scope of works shall however
remain based on lump sum values as indicated in the price breakdown.

The Contractor shall have no right to claim for any payment if part or one item in its totality is
not to be executed further to the Client’s decision.

Caution and Disclaimer

Tenderers shall make their own interpretation of any and all information included in the Tender
Documents. Neither the Client nor its designated representative shall be responsible for the
accuracy or completeness of such information or interpretation.

Tenderers shall be responsible for obtaining and verifying all necessary data and such
information as provided in the Tender Documents shall be confirmed by the Tenderers.

Tenderers shall verify, at their own responsibility, the laws and regulations which apply to the
performance of the Works, including the provisions of the Customs Laws and Regulations of the
United Arab Emirates.

Any failure or neglect to carry out these verifications and investigations shall not absolve the

Tenderers from any of its obligations under the Tender Documents or any Agreement
subsequently executed.
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11.

12,

13.

14.

15.

Currency and Price

All prices quoted must be in U.A.E. Dirhams (AED) and exclusive of value added tax. Fractions of
Dirhams shall be in Fils.

Tender Price

Any genuine arithmetical errors made by the Tenderer in extension or totals in the Bills of
Quantities shall be corrected. The Tenderer must be prepared to stand by his amended Tender
Price otherwise the Tender Bond shall become due to the Client as compensation

In cases where unit rates included in the priced Bills of Quantities are found to be unacceptable
to the Client, the Tenderer shall amend the rate by such amount as agreed with the Client.

The Tenderer will be required to provide the Client with a full and detailed tender breakdown
within forty-eight (48) hours of being so requested. The breakdown is to show the actual
calculations of the Preliminaries, Labour, Plant and Materials costs for the Works, the build-up
of measured rates with on-costs and overheads and any other allowances used to arrive at the
Tender Price.

Validity of Tender

The Tender shall remain valid for a period of ninety (90) days from the Tender Submission Date
and may be accepted at any time during that period.

Tender Bond

No tender bond shall be required for this bidding process.

Site Inspection

In addition to the examination of the Tender Documents, each Tenderer shall make whatever
other arrangements are necessary to become fully informed about all existing and expected
conditions of the premises as well as any matters which might in any way affect the cost or the
performance of the works.

The Tenderer must examine and consider the site and its surroundings and must satisfy himself
as to the nature of the existing works, services and buildings in the vicinity of the proposed
Works, the nature of the existing roads or other means of communication, the access to and
egress from the, the buildings that may be required for temporary purposes, and must make his
own enquiries as to work yard sites and such other additional areas as he may require for
temporary occupation.

Failure to fully investigate the premises shall not relieve the Tenderers from responsibility of
estimating properly the difficulty or cost of successfully performing the works.
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16.

17.

18.

19.

20.

A site visit will be organized with all bidders during the bidding period. Date and time of this
visit shall be communicated officially to all participants at least twenty four hours in advance.

Program

The Tenderer shall submit together with his Tender a preliminary bar chart programme using
Primavera P6. The schedule shall show each element of every section of the Works. This
programme should be based on the time for completion as stated elsewhere in these Tender
and Contract Documents

The Programme shall show the salient dates applicable to all elements of work. The programme
shall be separated into sections to show how the various elements of the Works are to be
integrated and shall incorporate in detail the work of all sub-Contractors, nominated or
otherwise

Method of Construction

The Tenderer shall submit together with his Tender an outline of his proposed method of
construction and also all details of both on-site and off-site mobilisation upon award of the
Contract

The method of construction shall clearly define each element, the sequence of construction and
all other relevant factors to allow the Engineer to properly evaluate the Tenderer's proposal.

Materials, Labors, etc.

The Tenderer must enquire and satisfy himself as to the source of supply, the sufficiency and the
means of obtaining and transporting all materials, legally sponsored labour, fuel, water,
electrical current for light and power and other things required for in connection with the Works
and he must consider all other matters and possible contingencies affecting the construction,
completion and maintenance of the Works

Site Layout

The Tenderer shall submit together with his Tender his proposed site layout which should clearly
show the position of all temporary works, sheds, work areas, etc.

Joint Ventures

In addition to complying with the terms of these Instructions to Tender, where a Tender is
submitted under a joint venture arrangement between two or more partners or participants,
each partner or participant must sign the Form of Tender, execute a separate Power of Attorney
in favour of an individual empowered to enter into contractual commitments on its behalf and
submit business registration documents.
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21.

22.

23.

24.

A copy of the joint venture agreement showing the allocation or division of duties and
responsibilities for executing the Scope of Work of each joint venture partner or participant and
which should include an undertaking that each partner or participant will be jointly and severally
liable for the performance of the Agreement must be submitted as part of the Tender
submission.

Assignment and Subletting

It is prohibited to assign or sublet of the whole or any of the works without the prior consent in
writing of the Client. This requirement will be strictly applied and flagrant disregard of it by the
Contractor will be treated as a ground for termination of the Contract. The Tenderer shall
submit with his Tender a list of all the portions of the work he proposes to sub-let, with
particulars (as far as possible) of the sub-Contractors he proposes to employ, but the acceptance
of his Tender shall not be regarded as implying in any way approval of his proposals for sub-
letting.

Conflict of Interest

The Bidder must describe any potential conflict of interest or appearance of impropriety,
relating to other Clients of the Bidder or employees, that could be created by entering into the
Agreement and / or providing the Services to the Landlord (Department of Education and
Knowledge) and / or the Client (A.E.F.E. / Lycée Louis Massignon) and indicate what procedures
will be followed to detect, notify the Client of, and resolve, any conflict of interest.

Litigation and Contingent Liabilities

The Bidder must indicate any pending litigation, regulatory action or other contingent liability
that could have an adverse material impact in the Bidder’s ability to perform the Services under
the terms of the Agreement.

Confidentiality of Documents

The Bidder acknowledges that all information relating to this RFP comprises confidential
information under the terms of the non-disclosure Agreement executed by the Bidder as a pre-
condition to receipt of this RFP.
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PART 3

HEALTH AND SAFETY
REQUIREMENTS
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1. General Requirements

11

1.2

The Contractor shall undertake the sole responsibilities for the Health, Safety and
Environment (“HSE”) of the Works, including the Company’s associated off-site labour
camp(s), off-site storage warehousing / workshops and shall ensure that all Sub-Contractors
and suppliers involved in the Works also take an effective and responsible attitude to Health,
Safety and Environment with regard to their works, personnel and facilities. This also includes
personnel welfare, fire prevention and intervention.

The Client has already entered into a separate agreement with a certified HSE management
company (M/s Eurolink Safety) and this third party shall be monitoring all aspects related to
HSE compliance throughout the different project phases. The awarded Contractor shall be
responsible to submit all required documents to this Company and obtain their clearance prior
to starting any works on site.

The Contractor shall have an HSE Policy statement which shall be dated and signed by the
Company’s most senior Representative. The Contractor is responsible to bring this policy
statement to the attention of all his personnel.

The Contractor shall develop an HSE Plan for the duration of the Contract covering all aspects
of the Project and shall provide the HSE plan to the Client in his bid package. It shall be the
Contractor’s responsibility to monitor and report on its HSE plan implementation to the Client
and the Consultant Representatives.

Prior to the award of the Project to a bidder, the Consultant and / or Client shall review and
comment the Contractor’s HSE Manual / Procedures and its HSE Organisation Chart, as
submitted during the tender stage. The successful tenderer shall then incorporate all
comments in their HSE Manual and re-issue a final version. This document shall then be:

Fully implemented during the duration of the Works in respect of the Site, off-site labour
camp(s) and off-site storage / warehousing / workshops.

Incorporated within any sub-contract let by the Contractor, in order that the procedures,
provisions and high level of safety standards required for the Project, are fully comprehended
and implemented by any Sub-Contractor.

Continue to be applicable during the Defects Liability Period when site visits are made to
perform any works required.

Readily available and in sufficient copies for reference by all Contractor and Sub-Contractor
personnel and labour, along with all other persons having access to the site, in connection with
the Works.

The Contractor shall also coordinate and liaise with the Client’s HSE Representative with
regard to HSE standards and levels of HSE required in connection with the Works, together
with incorporating or implementing any safety measures into the Works as directed by the
Client’s HSE Representative, at no additional cost to the Client.
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The Client’s and / or Consultant HSE Representative shall give directives in respect of, but not
limited to, the following aspects of safety, fire and personnel / labour welfare should the
Contractor fail to maintain the required levels/standards of safety:

- Contractor’s safety organisation.

- Protective clothing.

- Overhead working.

- Scaffolding, general access, access to work places.

- Protection / Barricades to openings, edges and excavations.

- Transportation.

- Plant, machinery and tools.

- Cranes and hoisting equipment.

- Working at height.

- Fire prevention / Fire fighting.

- Work in enclosed spaces.

- Electrical works.

- Cylinder gases (storage, transport and use).

- Welding and gas cutting.

- Grinding wheels.

- X-ray equipment and radioactive sources.

- Explosives.

- Cartridge operated fixing tools.

- Housekeeping.

- Weather conditions (especially in respect of high temperatures, strong winds, infrequent but
heavy rainstorms).

- First aid and associated trained staff, emergency transport and hospitalisation of injured
persons.

- Smoking regulations.

- Accident reporting and statistics.

- Training and instruction.

- Personnel/labour welfare comprising the following

a. Inthe Project Site

e Proper transportation to and from the site (i.e. buses complying with required
standards).

¢ Availability of hygienic facilities (i.e. rest rooms, messing facilities, washrooms and
sanitary facilities, hot and cold water, etc.).

¢ Clean offices, working locations, etc.

¢ Hygienic and clean site.

* Proper working period and breaks for rest / eating.

¢ Provision and correct use of safety equipment.

e Appropriate use of known safety signs in all the tasks performed.

¢ Use of hard hats, safety boots for all Site Personnel, labourers and any other persons
requiring access to the Site in respect of the Works (including the Client and Consultant
Representatives).

b. At Labour Camp(s)

» Treat sewerage before discharge to the environment or arrange for proper disposal
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13

¢ Air conditioned, appropriate and hygienic accommodation, ablutions and messing
facilities.

¢ Quality balanced food.

¢ Clean and hygienic surroundings.

The Contractor shall also implement the following as part of the Project’s Safety Procedures:

Implement a programme of safety orientation and training of all personnel/labour prior to
commencing work on the site.

Provide safety and fire prevention procedures clearly posted at different locations within the
site and in relevant languages.

Provide a safe working environment for all personnel/labour engaged in the execution of the
Works.

Provide adequate responsible safety personnel approved and registered with the statutory
Authorities, so as to ensure that the safety procedures are being employed.

Supervise the Contractor’s as well as Sub-Contractor’s personnel / labour to ensure that they
comply with the approved safety procedures and instructions in the performance of the Works
Complete routine checks on Contractor’s as well as Sub-Contractor’s first aid and other medical
facilities to ensure adequacy of supplies and services.

Conduct routine checks on fire fighting equipment and safety equipment to ascertain proper
functionality.

Ensuring that all personnel wear proper safety clothing and apparel especially when
completing specific tasks such as welding and chemical handling.

Handle claims for accidents sustained by employees or third parties working on the Project.
Enforce safety regulations.

Maintain safety records.

Report to the Client and / or its Consultant on the status of planning and implementation of
activities to ensure safe construction and operation of the Works.

2. Company Health, Safety and Environmental Requirements

2.1

2.2

Compliance With Safety Rules - ‘Contractual Safety Requirements’

The Contractor shall at all times comply with, and ensure that its employees, agents and Sub-
Contractors comply with applicable UAE HSE Regulations and all Client’s HSE rules and
regulations.

The Contractor shall take any additional measures that the Client may direct to protect
against injury / death of any person or damage / loss of any property or to the environment
during performance of the Works.

Stopping of Work and Prohibition of Unsafe Practices

If unsafe work conditions persist, the Client and / or the Consultant Representative shall not
inspect and approve the work and the Client and / or Consultant Representative shall have
the right to suspend work being performed by the Contractor, until corrective measures are
taken by the Contractor. The cost of such stoppages of work in this regard will be borne by
Contractor.
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2.3 Deviations From Safety Rules

Any deviation by the Contractor from the Client’s HSE rules and regulations must be
approved in writing in advance by the Client and / or Consultant.

The approval of the Client and / or Consultant shall not relieve the Contractor of the need to
ensure the adequacy and sufficiency of the safety provisions.

2.4 Failure to Comply

Should the Contractor fail to comply with the requirements of this ‘Contractual Health,
Safety and Environmental Requirements’, the Client and / or Consultant shall notify the
Contractor in writing.

The Contractor shall, upon being advised of its non-compliance, immediately take all
corrective action required to comply. Such corrective action shall, unless provided
otherwise in this Agreement, be taken at the Contractor’s expense.

If the Contractor fails to take such corrective action promptly, the Client and / or Consultant
may direct the Contractor to suspend all or part of the Works until satisfactory corrective
action has been taken. Costs incurred by the Contractor as a result of such suspension shall
be for the Contractor’s account and any resultant delays shall not be deemed excusable.

2.5 Client / Consultant Assistance

The Contractor may request assistance from the Client and / or Consultant with respect to
the implementation of its HSE requirements.

The Client and / or Consultant, or such party or parties designated by him, will assist the
Contractor by explaining good HSE practices, pointing out unsafe site conditions, and by
applying his / their experience and judgment in order to assist the Contractor in improving
work HSE conditions.

It is understood; however, that rendition of such assistance by the Client and / or Consultant
will in no way relieve the Contractor of its responsibilities.

2.6 Loss Prevention Program (HSE Plan)

The Contractor shall prepare and submit a HSE Plan for the Client and / or Consultant
approval, not later than fifteen (15) working days following the effective date of the letter of
award.

The Program shall outline specific essential measures to be taken by the Contractor to
prevent injuries to persons and damage to property and environment and to ensure
compliance with the applicable regulations.

The Contractor shall cause hazard identification and risk assessment to be performed by a
competent person before the commencement of the construction work. The Contractor
shall ensure that all Sub-Contractors are informed, instructed and trained by a competent
person regarding risks associated with work procedures before any work commences.
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The Contractor shall ensure full implementation of the Program and shall appoint a qualified
HSE Supervisor approved by the Client and / or Consultant, to coordinate the Program. The
name and address of the HSE Supervisor shall be submitted to the Client and / or Consultant
no later than the Program’s submission.

2.7 Personal Protective Equipment (PPE)

The Contractor shall, as a minimum, provide, maintain and enforce the use of the items of
personal protective equipment, as required in connection with the safe performance of the
works. This includes at the minimum cover all clothing, helmet, safety glass, gloves, safety
shoes and harness.

The Contractor shall provide the Client and Consultant Representative with a list showing
disciplines of employees under his control and PPE identified, for review and approval prior
to mobilization.

The Contractor shall ensure that all personal protective equipment under his control
conforms to the relevant British Standard Specification or equivalent and shall provide
copies of the equipment literature to Client and / or Consultant HSE Representative.

The Contractor shall ensure that his employees are trained in the proper use of PPE, and
shall keep records of all training undertaken and submit copies to the Client and / or
Consultant Representative when requested.

The Contractor shall provide free of charge necessary personnel protective equipment such
as hard hats, safety goggles, safety shoes, ear muffs and dust masks to the Client and / or
Consultant Representatives who visit the site in connection with the performance of the
Works.

The Contractor shall record the issuance of all equipment to his workmen in the prescribed
forms and such forms shall be kept in the site office and made available for inspection at all
times.

2.8 Tools and Portable Power Tools

The Contractor shall ensure that all tools provided by the Company and its Sub-Contractors
are of the best quality, with proper safeguards and are suitable for the use intended.
Electrical hand tools shall be properly earthed or be of the double insulated type. All tools
shall be free from defects and maintained in good condition. The Client and / or Consultant
will reject tools, which are found to be defective.

The Contractor shall ensure that the following practices are followed on the use of portable
power tools:

- Cables from portable power tools shall be organized to prevent tripping hazards.

- Tools and power sockets/outlets shall be switch off before plugging in or unplugging.

- Appropriate lighting shall be provided on work areas where power tools are used, if necessary.

- Electrical cables and connections shall be kept off water and to become wet.

- Guards on electrically operated power tools shall be kept in place at all times.

- Industrial plugs and sockets shall be used for all electrically operated portable power tools.

- Under no circumstances that domestic 3-pin plugs and sockets shall be used on construction
areas.
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2.9

2.10

2.11

Welding and Cutting Equipment

All welding and cutting equipment shall be of an approved type and maintained in good
condition and the Contractor shall ensure the following:

Material safety data sheet for electrodes, fluxes and coatings are available to employees to
perform welding activities.

Protection of welders and other personnel in the vicinity of welding works from burns and fire
caused by spark, hot metals, etc. shall be in place.

Erection of screens for the protection of persons in the vicinity of welding work from harmful
radiation rays produced by the operation.

Appropriate PPE for welders shall be provided and use. Welding boots, gloves and hoods shall
be provided.

Gas systems shall be appropriately provided and in good working order (e.g. cylinders,
regulators, hoses, gas cylinder trolleys, fire extinguishers, fire blankets, etc.).

All welding associated waste shall be provided with hot waste crate and located as close as
reasonably practicable to where the welding activities are carried out. Hot waste includes
slugs, shot crucibles and metal off-cuts.

In non designated areas where welding work is performed, the Contractor shall provide:

¢ Hot Work Permit on daily basis.

* First aid kit.

¢ Fire extinguishers and fire blankets.

e Appropriate personal protective equipment.

¢ Ventilation and gas monitoring system, if required.

Appropriate access and egress to the work area.

Cartridge Operated Tools

Cartridge operated tools shall be used only with the prior written approval of Client and / or
Consultant.

Furthermore, the Contractor shall ensure that only Client and / or Consultant approved tools
shall be used and that they shall be maintained in good condition.

The Contractor shall ensure that proper training and personal protective equipment shall be
provided by the supplier of the cartridge operated tools. Issue of cartridge tools and
cartridges shall be strictly controlled and shall remain in the possession of the person to they
are issued. When not in use, cartridge tools shall be kept in a controlled storeroom and all
cartridges shall be kept clearly labeled with their strength.

The Contractor shall ensure the following when using cartridge operated tools:

An exclusion zone shall be formed around the area where the cartridge tool is to be used.
Cartridge operated tools shall not be used in an area where flammable gases, vapors and/or
explosive dusts may be present.

All guards designed for use on cartridge operated tool shall be used and not to be removed.

Ladders

The Contractor shall ensure that only metal or timber ladders of approved type are provided
and used for ingress to and egress from work places where other means of ingress and
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2.12

2.13

egress are not available.
The Contractor shall ensure the following on the use of ladder:

The decision to use ladders is not govern by time or cost factors but based on the best
available means of access for the work in hand. Self-made ladders are prohibited.

Ladder is used for vertical access only and shall not be used in a horizontal position as a
platform, runway or scaffold and shall be positioned preventing slipping, lashed or held in
position.

Ladders shall not be placed on boxes, barrels or other unstable bases to obtain addition height
and shall not be used if personnel need to place their feet higher than the third highest rung.
Ladder shall be used by one person at a time and should be held by another person on the
base or top of the ladder. It should not be used to gain height above the protected edge of a
scaffold or an elevated work platform.

When climbing or descending a ladder, personnel shall face the normal climb side of the
ladder, shall have at least three limbs in contact with the ladder at all times, grips shall be on
stiles or rungs and shall not carry object, materials and tools on hand.

While on the ladder, personnel shall not reach to either side or away from the ladder except to
hold a stable supporting structure.

Scaffolding

The Contractor shall provide and cause to be used scaffolding, platforms or temporary floors
for all work which cannot be done safely from the ground, from a ladder or from a
boatswain’s chair.

All scaffolding shall be of approved metal components and erected to comply with the
applicable regulations and guidelines. The scaffold shall be effectively tied to the building
structure by means of tie-backs. All tie-backs shall be painted with bright color for easy
identification. Where a scaffold is erected in an area where the construction activities may
pose hazards to pedestrians or vehicular traffic in the form of falling objects, overlay or
screening nets shall be used to envelop the scaffold.

The Contractor shall ensure that personnel that erect and inspect scaffolding are qualified
and competent. Necessary training shall be provided by the Contractor.

All scaffolding shall have an inspection tag confirming that it has been inspected by a
competent third party Company.

Electrical Installations and Equipment

All material and equipment used in temporary electrical installations shall be of the
approved type and maintained in good condition. All circuits serving electrical equipment
shall be provided with earth leakage circuit breakers (ELCB) of maximum 300 mA tripping
leakage current.

The Contractor shall ensure that all single phase power receptacle outlets which are not a

part of the permanent wiring of any building shall have earth fault circuit interrupters for
personal protection.
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2.14

2.15

The Contractor shall ensure that only competent persons shall be authorized to undertake
the work for electrical system and installation.

Contractor shall ensure that all electrical systems and circuits shall be designed, constructed,
operated, inspected, tested and maintained in accordance with applicable local and
international standards.

Contractors shall ensure that no cables or equipments shall be located in damp or wet
locations and insertion of bare conductors into receptacles is strictly prohibited.

Cranes and Rigging Equipment

The Contractor shall ensure that all lifting appliances and every part thereof, including all
working gear, and all other plant or equipment for anchoring or fixing such appliances shall
be of good mechanical construction, sound material, adequate strength and free from defect
and are properly inspected and maintained.

SHIANNYId NMOL | SHFANIONT | S1IOFLHOAV

All chains, hooks, slings, shackles and other equipment used for raising or lowering on a
lifting appliance shall be of the approved type and maintained in good condition.

All mobile heavy equipment and crane operators must possess a valid UAE heavy equipment
operator’s license and be certified by to operate such equipment.

All cranes and lifting equipment must be inspected and certified by a third party Company
before being permitted to operate on Site. Certified riggers shall be provided.

The Contractor shall comply with all height restrictions on the use of tower crane or other
tall construction equipment imposed by the Civil Aviation Authority and Civil Defense.
Aircraft warning lights shall be fitted if required.

The Contractor shall submit detailed layout drawings and requirements of the tower cranes
to the Client and / or Consultant for approval prior to their installation. The jib of the tower
crane shall not be allowed to slew outside the Contract boundary lines without the written
approval of concerned parties.

The Contractor shall be responsible for:
Develop a Project Site Specific Lifting Plan to cover all types of lift to be carried out on site.
Ensure prior to the undertaking of lifting operation that a safe system of work is established.
Conduct a risk assessment to ensure the selection of appropriate control measures.
Ensure that effective procedures and control measures are in place.

Mechanical Equipment

The Contractor shall ensure that all mechanical equipment provided is of approved type and
maintained in good condition.

All moving parts of any equipment shall be securely guarded so as to prevent access to the
moving parts by persons working on or passing in vicinity of the site.

The Contractor shall be responsible for:
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2.16

2.17

Undertaking a risk assessment in line with the requirements on the use / operation of plant
and equipment to determine the hazards, risks and required control measures.

Providing information, training and supervision to employees in the use / operation of plant
and equipment.

Making sure that plant and equipment are used only for the purpose for which it was designed
(unless a competent person has assessed a proposed change in use and this does not present
an environment, health and safety risk) and safety features and warning devices are used as
intended.

Providing appropriate guarding if it is not reasonably practicable to eliminate the risk of parts
or work pieces breaking or being ejected.

Ensuring that personnel do not work between fixed and traversing parts of plant.

Developing a safe system of work to ensure personnel are not at risk from moving parts or
plant which could start to operate without warning.

Ensuring no unauthorized interference or alteration of the plant and if so, ensure that
appropriate tests checks and inspections are made of the plant.

Stopping the plant form being used if it becomes unsafe until risk have been eliminated or
reduced as low as reasonably practicable level.

Client’s Plant Operations

The Contractor shall ensure that its personnel and Sub-Contractors do not open or close any
valves or electrical switches, or operate any other piece / devices of the Client’s plant
without the prior approval of the Client’s Representative.

Injury and Damage Reporting

The Contractor shall ensure that an immediate oral report is made to Client and / or
Consultant Representative in the case of any of the following:

Fatal injuries;

Injuries requiring medical attention which result in lost time;
Damage over Dhs 10,000.00 to the Contractor’s plant or equipment;
Damage, in any amount, to Client 's equipment or property;

Fire;

Damage and near misses to cranes and heavy equipment.

The concerned local Authorities shall also be immediately contacted in case of fatal or
serious injury requiring hospitalization.

For accidents involving Contractor / Sub-Contractors’ employee fatalities, serious injury to
five or more employees, or damage to the Client equipment or property, a written report
shall be submitted promptly to the Client and / or Consultant’s Representative.

In addition, the Client may convene an engineering review or investigation committee.
The Contractor shall maintain a current record showing all:

Work Injuries;

Fires;

Incidents of Property Damage Over Dhs. 10,000.00;
Motor Vehicle Collisions;
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2.18

2.19

Incidents Involving Damage to the Client’s Equipment and Property;
Damage and Near Misses to Cranes and Heavy Equipment;

Safety Training Programme;

Safety Meeting Minutes;

Safety Inspection Reports;

HSE Audit Report.

This record shall be available for inspection at all reasonable times and shall be submitted to
the Client and / or Consultant Representative on request.

Demolition Work

Before demolition operation begins, a method statement shall be submitted to the Client
and / or Consultant for approval.

The danger zone around the demolished area shall be adequately fenced off, power on all
electrical services shall be disconnected and operations shall be carried out by competent
workers.

If demolition works are to be performed outside, these activities shall not be continued
under adverse weather conditions, such as high winds for safety reasons.

Dust and noise from the demolition activity shall be minimised by using appropriate
machinery and equipment approved by the Client and / or Consultant.

Excavations

The Contractor shall ensure the following for any excavation work carried out during the
course of the Works:

Appropriate risk assessment is conducted in consultation with the relevant stakeholders and
that services are identified, located and marked on the surface.

The site has been surveyed correctly with markers / confirmation of alignments and
boundaries and that all available site drawings, diagrams, maps and specifications and
relationships with surrounding properties are obtained and all services searches are initiated
and validated.

Develop documented safe system of work for the proposed excavation work including the
methods of excavation and the equipment to be used.

Nominate a person to supervise the work at all times and implement the documented safe
system of work. The person shall be competent in the type of excavation work and
experienced in the implementation of safe work procedures.

All personnel shall be provided with all the information, instruction, training and supervision
needed to perform their work safely.

Provide and/or erect all appropriate safety control measures including but not limited to
fencing, overhead protection, hard barriers, stop blocks, etc. for the protection of the public
and personnel at the workplace.
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2.20

2.21

2.22

Underground Obstructions

Whenever the presence of underground pipes, cables, vessels or structures is known or
suspected, mechanical excavators shall not be used until all such obstructions have been
exposed by hand digging. Mechanical excavators shall not be used within 3 meters (10
feet) of any such obstruction. Pneumatic breakers shall only be used where necessary to
break concrete or other hard surfaces.

Contractor shall obtain utility layout plans (approved as built drawings) from utility service
providers prior to commencement of work.

Contractor shall ensure that prior to any excavation, piling or boring works all reasonable
control measures shall be taken to identify underground services. These control measures
shall include, but not limited to, the use of cable/pipe detectors/locators and other service
avoidance tools.

Fire Prevention

The Contractor shall provide and maintain in good working order adequate fire fighting
equipment. All Contractor and Sub-Contractor’s personnel shall be properly trained in the
use of such equipment.

Store yards shall be laid out in accordance with NFPA 231 A with respect to spacing of rows,
fire lanes and compatibility of materials.

The Contractor shall provide a Fire Prevention Plan specific to the site layout and site
condition.

The Contractor shall provide an Emergency Management Plan that includes an emergency
evacuation plan procedure and layout and fire emergency mock-up drill procedure and
schedule.

Formwork

The Contractor shall ensure that all formwork supports are constructed to approved
standards. As far as practicable, steel units shall be used.

Where the Works require a timber supporting structure, the timber shall be of suitable
quality and of adequate strength. The Contractor shall obtain prior written approval from
the Client and / or Consultant before any timber supporting structure is erected.

The Contractor shall ensure that prior to any concrete being poured into any supported
formwork structure; approval is obtained from the Consultant.

The Contractor shall ensure the following during the erection and construction of
formworks:

Correct false work erection control measures are followed,

All persons in charge of the erection, inspection and checking of activities have effectively
received copies of the design drawings and specifications, required standard details and
checklist to ensure that all stages are executed appropriately.
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2.23

2.24

When false work systems are used, manufacturer’s instructions shall be available on site and
followed during the erection sequence.

All materials and components to be used in the erection of false work shall be inspected by a
competent person prior to use to ensure they are fit for purpose and meet false work design
criteria.

Any timber to be used shall comply with the type, grade and size in accordance with the design
drawings and specifications. Presence of defects, shakes, splits, winds, loose or large knots and
crushed or damaged areas shall be allowed.

Protruding nails or fixings from previous use shall not be allowed.

The bases of all upright supports used shall be positioned on a firm level surface (never directly
placed onto the sand or soil).

During the erection of formwork / false work appropriately boarded working platforms shall be
provided to ensure work can be carried out safely. Personnel are not permitted nor allowed to
climb and work directly from false work components.

When primary and secondary bearing timbers are being placed, work shall be carried out from
below the working using an appropriately boarded working platform.

lonizing Radiation

The Contractor shall ensure that radioactive sources shall be used in compliance with the
General Rules and Regulations for the use and handling of Radioactivity and Radioisotopes as
promulgated by the Abu Dhabi Department of Civil Defence and with prior written approval
of the Client and / or Consultant.

Where the Works require the use of ionising radiation either by the Contractor or by some
other organisation approved by the Client and / or Consultant, then the Contractor shall
ensure that all employees are made aware of the precautions to be taken.

First Aid Facilities

The Contractor shall provide and maintain first-aid facilities and a clinic at the site in
accordance with the UAE Labour Laws.

The Contractor shall ensure that First Aiders shall be registered and maintained a valid
certificate of training from approved training providers and / or have taken part in approved
training courses. The following shall be complied with:

Emergency Medical Technicians (EMT) and Paramedics (EMT-P) shall have training identifying
common worksite hazards and shall maintain a valid license issued by Health Authority — Abu
Dhabi (HAAD).

Nurses shall be provided with training on common worksite hazards shall hold a valid
designation of Registered Nurse and maintain a valid license from Health Authority — Abu
Dhabi (HAAD).

Physicians shall be provided training on common worksite hazards and shall maintain a valid
license issued by Health Authority — Abu Dhabi (HAAD).

The number of first aiders and / or medical staff in the work site shall be in accordance with
the Abu Dhabi EHSMS and UAE Labour Law. When the Contractor employs more than fifty
(50) or more workmen at the site (including the sub-contractor personnel), than a qualified
nurse shall be present at all time on site.
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2.25

2.26

First aid training shall be in line with the scope, activities, services, functions and needs of
the Contractor, environment and associated potential hazards and risks, and comply with all
requirements of relevant regulatory bodies and related regulations.

The following requirements are to be strictly followed by the Contractor:

The Contractor shall ensure that all employees and other personnel have appropriate medical
insurance that will provide coverage for medical care provided in the UAE.

The Contractor shall ensure in the event of a medical emergency or work related injury/illness
that transfer of employee(s) to the nearest medical facility is available.

The Contractor shall ensure that a detailed medical emergency plan is provided and that it
includes contact information for medical care facilities, ambulance services and location map
to the nearest medical facility that can provide emergency medical care.

Shall ensure that the provision for the minimum first aid and medical care facilities
requirement at the work site is adequately provided and identified with recognized first aid
sign. Workers must know how, when and where to receive first aid or medical treatment.
Notices indicating contact details of site first aiders or appointed personnel, emergency contact
number and/or radio frequency and where the first aid boxes are located shall be posted
about the worksite.

The Contractor shall ensure that any designated first aid or medical treatment centre be of
appropriate size to meet the needs of the worksite and the availability of first aid resources is
appropriate for first aid support to manage injuries and illnesses that are reasonably
practicable to occur in worksite environment.

The Contractor shall ensure that reported first aid and medical treatment cases are recorded
and investigated.

The Contractor shall ensure the safe disposal of waste resulted from first aid treatment.

The Contractors shall ensure that proper first aid and / or medical treatment facility is available
in the employee’s camp.

The contractor shall provide a crisis management plan that addresses a potential outbreak of
contagious diseases.

Occupational Health and Hygiene

The Contractor shall ensure that all necessary arrangements have been made to identify any
hazardous exposures to health of his employees and that precautionary measures have been
taken to protect personnel and workplace.

Handling, Transportation and Disposal Of Hazardous Materials and Waste

When the Contractor, in the course of performing his obligations under the Agreement,
handles hazardous materials, then the Contractor shall ensure that the handling of such
materials is performed in accordance with currently accepted industry practices for the
handling of such material.

The Contractor shall ensure that in handling of hazardous materials, especially liquids, such
material is properly containerised and labelled with applicable standards.

Subject to any specific requirements, the Contractor shall include in its Environmental
Program its procedure for the disposal of solid and liquid wastes. The procedure shall detail
specific locations for the disposal of each type of waste (construction, chemical, sludge,
sanitary, scrap and sewage) and shall also identify the steps to be taken to treat the wastes
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or otherwise prevent them from polluting the ground water or the sea or from becoming a
public nuisance.

Where it is required to dispose wastes determined to be hazardous, the Contractor shall:

Familiarize itself with the requirements of all Federal and Abu Dhabi Emirate Laws and

Regulations applicable to the hazardous materials they handle, including but not limited to:

¢ Federal Law No. (24) of 1999 concerning Protection and Development of the Environment.

¢ Federal Regulations for Handling Hazardous Materials, Hazardous Wastes and Medical
Wastes issued by Cabinet Decree No. 37 of 2001.

e Environment Agency — Abu Dhabi “Standard Operating Procedures for Permitting of
Chemicals and Hazardous Materials in Abu Dhabi”.

¢ Environmental Agency — Abu Dhabi “Guidelines for Storage of Chemical and Hazardous
Materials”.

* Current revised editions of international regulations / codes of practice ratified by the
United Arab Emirates and that are being enforced.

e Current revised editions of international model regulations prescribed by applicable federal
or local laws and regulations or by federal or local Competent Authorities.

* Requirements of relevant Competent Authorities and/or SRA as identified through codes of
practice, guidelines, permit conditions, notices, information bulletins and inspection & audit
reports.

e Material Safety Data Sheet (MSDS) issued by manufacturers of hazardous materials.

Familiarize itself with the list of hazardous materials that are banned or restricted by applicable

laws and regulations. Contractors shall ensure that they:

¢ Do not import, produce, store, export or otherwise handled banned materials.

¢ Obtain any import permits / approvals required by the relevant Competent Authorities
before proceeding to import any restricted materials.

e Comply in the handling of each restricted material with the corresponding special
requirements and conditions set by the relevant Competent Authorities.

Follow applicable UAE regulations in disposing of hazardous waste materials.

Ensure that it has the permits, licenses, approvals and other necessary documentation

required by the relevant Competent Authorities to undertake their activities.

Submit a program to the Client and / or Consultant for approval prior to the disposal of any

hazardous material by the Contractor and / or Sub-Contractor.

Perform a risk assessment that shall cover all activities, products and services to identify all

hazardous materials that are present, stored or being handled at the worksite and the risk

associated with them.

Develop an emergency response plan for incidents involving hazardous materials and shall

implement appropriate program for protecting safety and health of employees working with or

near hazardous materials.

Implement all reasonably practicable control measures to reduce the harmful effects of

hazardous materials on human health and the environment by preventing and/or minimizing

emissions, exposure and hazardous waste generation at source.

The Contractor shall provide the Client and / or Consultant with proof that the hazardous

wastes have been properly disposed of at a licensed hazardous waste disposal facility.

The Contractor shall also provide to the Client and / or Consultant with proof of an established

land treatment / disposal program which is designed to ensure that hazardous constituents

placed in or on the treatment / disposal zone or degraded, transformed or immobilised within
the treatment / disposal zone, in order to prevent migration to ground and / or surface waters.
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2.27 Explosives

The Contractor shall promptly advise the Client and / or Consultant of any requirements for
explosives and only use such explosives after the written approval of the Client and / or
Consultant.

The Contractor shall comply with the general rules and requirements for the handling and
use of explosives issued by the Abu Dhabi Civil Defense Authorities and all applicable
regulations for the storage, transportation and use of explosives.

2.28 Sandblasting

The Contractor shall perform a risk assessment to determine the risks associated with
abrasive blasting and to identify areas where control measures and safe work practices are
required to reduce employee’s exposure to hazards.

When purchasing blasting equipment, the Contractor shall consider the safety feature
designed into the equipment.

The Contractor shall ensure that engineering control measures are evaluated and
implemented to reduce and minimize personnel exposure to hazards associated with
blasting operation.

The Contractor shall develop an inspection, testing and preventive maintenance plan to
ensure blasting system is safe and working efficiently according to manufacturer
specification.

When ventilation systems, blasting booths and/or blasting cabinets are used / provided to
control personnel exposures, the Contractor shall ensure that they comply with the
requirements of Local Exhaust Ventilation.

The Contractor shall monitor blasting operation to ensure that personnel are using
equipment, safety devices and personal protective equipment appropriately.

2.29 Safety (anti-fall) Net
The Contractor shall provide and maintain a safety net system to catch person or persons
falling whilst working in any location, from where he is liable to fall and it shall be
positioned at not more than six (06) meters from the top most working level.

2.30 Overhead Shelters

The Contractor shall provide, erect and maintain overhead shelters at every point of entry /
exit to the building.

The overhead shelters shall project at least three (03) meters from the building edge and

shall be at least one and a half (1.5) meter wide and shall be sufficiently strong to support a
weight of at least 75 kg point load.

Page 37 of 69

SHANLIVAYTVI3H

SHIANNYId NMOL | SHFANIONT | S1IOFLHOAV



Project HP.1782 : Renovation of Block B'in French School
Client: Agence de I'Enseigment Frangais a I'Etranger - Lycée Louis Massignon
Tender Documents, Volume | — Instructions to Tenderers and Form of Contract

231

2.32

2.33

2.34

2.35

Barricades to Lift Openings, Excavated Areas, Voids and the Open Sides of Buildings

The Contractor shall control access to dangerous or high risk areas or equipments through
the use of barricades that shall be appropriate to the task and in serviceable condition.

The Contractor shall ensure that all work involving the use of barricades shall be
appropriately planned, organized and supervised. Those involve in the barricading of
hazards are trained and competent, and barricades shall be inspected on a regular basis by
the competent person.

The Contractor shall barricade all lift openings, internal voids, excavated areas, and the open
side of buildings where a workman is liable to fall a distance of more than three (03) meters.

The barricade shall be at least 1.1 meter high and shall have sufficient strength and rigidity
to withstand a load of 50.0 kg.

Barricades and Signalling

Perimeter fencing / sheeting shall be carried out for protection of the public from hazards of
the construction site. This fencing shall be capable of withstanding the effect of heavy
winds and similar hazards.

Flasher amber lights or floodlights shall be provided as necessary to warn the passer-by and
vehicles, of hazards, especially in the darkness.

When operations are such that signs, signals and barricades do not provide the necessary
protection, or adjacent to a street, flagman or other appropriate traffic control shall be
provided. Hand signalling shall be with red flags during the daylight and with red lights
during darkness. Suitable hand held ‘STOP’ sign with white colored letters on red
background may be used for the same. The flagman shall wear yellow or orange warning
garment while flagging. During darkness he shall wear a garment of reflective material.

Authorized Operators for Machinery and Vehicles

The Contractor shall employ only experienced, trained and qualified operators / drivers for
his site machinery and vehicles. All of them shall possess a valid operating or driving license
issued by the relevant Authorities in the UAE.

The Contractor shall submit a list of machinery and vehicles on the site, together with the
names, identity cards and years of experience of the operators qualified to operate them,
not later than fifteen (15) working days from receipt of the letter of award.

Chute for Construction Debris

The Contractor shall provide adequate number of temporary chute to dispose construction
debris from the upper levels of building if no service lift is provided for such a task. A large
bin at the tower end of each of the chute shall be provided and emptied regularly.

Warning Signs and Lights

The Contractor shall display warning signs at strategic points around the periphery of the
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2.36

2.37

2.38

2.39

site where trespassing is likely to occur. Warning lights shall be placed at similar positions
at night to serve as warning.

If work is carried out near public roads, all signage shall comply with the UAE regulations.
Safety Training

The Contractor shall employ workmen who have attended a safety orientation course prior
to start of work. Training shall be repeated periodically to ensure continued competence.

Housekeeping

The Contractor shall maintain and ensure a safe working environment by keeping the site
neat and tidy and free from all hazards and debris. Materials shall be stacked up safely. Such
housekeeping shall be carried out in such a manner and at such times so as not to cause any
inconvenience to either the adjoining owners, occupiers or the public. Containers for debris
and rubbish are to be provided at designated places.

The Contractor shall undertake appropriate risk assessment to ensure hazards from
generation, handling, segregation, recycling, storage, transportation and disposal of waste
are identified and appropriate control measures are implemented.

Noise Management

The Contractor shall as far as practicable, ensure that all processes, machines and
equipment used, do not cause excessive noise (i.e. above an equipment sound pressure
level of 85 dBA for an eight (08) hours work day).

The Contractor shall provide hearing protectors for workers who are exposed to excessive
noise and ensure that they are worn at all times. Warning signs to remind workers that
hearing protectors must be worn shall be put up in areas with excessive noise.

The Contractor shall develop and implement a “Hearing Conservation Program” if they
would have noise hazards that exceed 85 dB (A) at worksite and the Company shall ensure
that employees and visitors are not exposed to any continuous, intermittent or impact noise
levels above 100 dB (A), unless the appropriate hearing protection is provided.

The Contractor shall consider eliminating noise hazards by purchasing low noise and
vibration producing equipment and implementing equipment to manufacturer’s
specifications.

The Contractor can also implement other control measures to eliminate or reduce noise
hazards by erecting barriers, etc. as low as reasonably practicable.

Pest Control

All building structures and associated facilities shall be insect and rodent proofed, free from
vermin and shall be maintained throughout the duration of the project.

No person shall place, leave, dump or permit to accumulate garbage, refuse or litter in any
buildings or on any premises of the site, in a manner that will afford food and harborage for
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2.40

insects and rodents.

The Contractor shall develop and maintain an appropriate program for controlling pests and
insects on worksites based on the requirements of Center for Waste Management — Abu
Dhabi including approved pest control entities, materials/chemicals and process to be used.

Smoking

The Contractor and Sub-Contractor employees shall not engage in smoking while on duty
and smoking is prohibited in the building and site offices.

Separate areas may be provided for the benefit of smokers (to be coordinated and approved

by the Client), but must take into consideration suitable arrangements to protect non-
smokers from discomfort caused by passive smoking.
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PART 4
STANDARD FORMS

TO BE USED DURING
TENDER STAGE
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FORM NO. 1
TENDER ACKNOWLEDGEMENT FORM
(on Bidder’s letter headed paper)

To: Lycée Louis Massignon
P.O. Box 32314
Abu Dhabi, United Arab Emirates

E-mail: tala.abouhamed@Iim.education
uae@helalandpartners.com

SHANLYVCYTVI3H

Project: Renovation of Block B’

SHYANNVId NMOL | SHFINIONT | SLOFLHOYY

Structural Repairs and Reinforcement
Plot (26_27), Sector (E40), Abu Dhabi Island, United Arab Emirates

Project No.: HP.1782

Dear Sir,

We acknowledge having paid all the related tender fees for this Project on ........cccceuuenneene
and confirm having collected all tender documents on ..........ccceceeeeenees

a) We intend to submit our Tender on / or before

b) We do not intend to submit a Tender due to

complete set of tender documents.

We wish to advise you of the following details with regard to our tendering office:

i) Name of Tenderer L et ebe st r bt benes
i) Postal Address e et e e et e e e e e aaae s
iiii) Office Address e sttt et s
iv) Telephone Number e ettt e rer et s
v) Email Address ettt et benes
vi) Authorised Contact PErson : ..o e

Designation e e s

Signature D e Date .ocovvvveveririne
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FORM NO. 2
FORM OF TENDER
(on Bidder’s letter headed paper)

To: Lycée Louis Massignon

P.O. Box 32314

Abu Dhabi, United Arab Emirates
E-mail: tala.abouhamed@Iim.education

uae@helalandpartners.com
Project: Renovation of Block B’

Structural Repairs and Reinforcement
Plot (26_27), Sector (E40), Abu Dhabi Island, United Arab Emirates

Project No.: HP.1782

Dear Sir

’

Having carefully examined all the Documents forming part of the tender package
and collected on ..........[.cccce. /..., We, the Undersigned, offer to carry out the
works in strict conformity with the said Tender Documents within the sum and
rates quoted by us in the Bill of Quantities (Volume Ill of the tender documents)
attached herewith.

We undertake, if our Tender shall be accepted, to commence and complete the
works within the time stipulated in the Tender documents.

We agree to abide by this Tender for a period of ninety (90) days from
......................... , the Tender Submission Date, and it shall remain binding upon us
and may be accepted at any time before the expiration of that period.

Unless and until a formal Agreement is prepared and executed, this Tender,
together with your written acceptance thereof, shall constitute a binding contract
between us.

By submitting our Tender we acknowledge and confirm that we shall observe the
terms of Paragraph 24 (Confidentiality of Documents) of the Instructions to

Tenderers.

We understand that you are not bound to accept the lowest or any Tender
received by you.

We acknowledge that the exception(s) / deviation(s) to the Tender requirements
may render our bid technically unacceptable.
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8. We acknowledge receipt of the following correspondence during the period for
tender submission:

Reference v, Date e
Reference v Date v
Reference v Date .o
Reference . Date e

Dated this .....ccccevevereennenee. (DF1VNo ) 2025

Signed by: (NAME) e e
(TIHIE) et

Duly authorized to sign tender for and of behalf of:

(Legal Registered Name) e

(Registered Business Address) .....cceeeveeevevereeeereneererennens

(Signature and StampP) ..o e
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FORM NO. 3
SCHEDULE — PROGRAM OF WORKS

1. Tenderers shall prepare and submit for the Client approval, in the form of a
bar chart, its anticipated time schedule covering the various areas and
activities required to complete the works. This schedule shall take due
account of the Client information provided elsewhere in this document.

The tenderer shall particularly take into consideration that the building will be
in use throughout the renovation period and that Works may have to be
performed in parts and in different shifts (morning shifts, after working hours
or night shifts).

2. The schedule provided shall be sufficiently detailed to clearly identify the
following:

= Mobilisation period and mobilisation activities;

=  Commencement of works, milestone;

=  Completion of works, milestone;

= Interim completion milestones (if any stipulated by the Client);

= (Clear and comprehensive activity breakdown;

= Separate activity breakdowns for different work locations (where
appropriate to the Scope);

= |dentify sub-contracted activities separately by individual sub-Contractors
(if any).

3. Where the term “days” are used with respect to the schedule, this shall be
deemed to be calendar days unless specified otherwise.

4. Program of Works to be prepared using Primavera P6 software.
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FORM NO. 4
RESSOURCES
ORGANISATION CHART
KEY PERSONNEL

1.  Tenderers shall incorporate an Organisation Chart of its proposed staff for
the works clearly identifying the following for his personnel:

* State job titles, categories and names of personnel (indicating whether
full time or part time, qualifications and years of experience).

¢ Lines of communication and responsibility.

e Support works available at Tenderers offices or elsewhere.

2.  Tenderers shall incorporate herein brief resumes of its proposed key
personnel for the works for Client’s approval. The personnel resumes shall
state the job title of the individual which Tenderers propose to assign to
perform the works. This information must match that given in the
Company’s Organisation Chart.

3. In the event of technical problems, other available Tenderers resources

from home office or elsewhere, allocated to the works (by Category) that
will be mobilised within forty-eight (48) hours.
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FORM NO. 5
SUB-CONTRACTORS & ASSOCIATES

1. It is recognized that the successful Tenderer may require to sub-contract
specific areas of activities as defined in the Scope of Work. Such Tenderer
shall require the Client’s prior approval of Sub-Contractors for specific area of
activities before their engagement.

2. The successful Tenderer shall provide the Client with detailed scope of sub-
contracted works, pertinent experience and track record of proposed Sub-
Contractors, expected dates of engagement and duration of sub-contracted
works, description of sub-contracted deliverables and other matters and
information that are relevant to obtaining Client’s approval.
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CONTRACTOR HSE QUESTIONNAIRE

FORM NO. 6

Name of Company:

Type of Work
tendered for:

All questions must be completed — Incomplete questionnaires will be rejected

N.B. In answering the q ions any reference to an attached file must state the exact location- Do not limit to “see attached”.
Questions Answer with attachment name Score
(Need to fill by contractor) Pass/ Fail

Does your company have a HSE Policy?
(Mandatory requirement — obtain a copy)

Who is the person with overall responsibility

for HSE within your organization?
(Mandatory to provide cv copy)

Does the company have a valid ADOSH
certificate?
(Mandatory requirement — Must provide a copy)

Could you please confirm whether your
company holds the following ISO
certifications:

ISO 45001 (Occupational Health and Safety)
ISO 9001 (Quality Management)

ISO 14001 (Environmental Management)
(Mandatory requirement — Provide a copies)

How many employees do you have?

Do you employ subcontractors?

Outline what HSE training is provided to your
staff. (Provide some attendance sheets)

How do you ensure your site based
employees comply with HSE requirements?

Has your organization ever been prosecuted
or received legal notices for poor HSE

standards?
(If yes please provide details)

10.

What similar works have been undertaken in
the last three years?

11.

Do you agree to complete risk assessments
and method statements as part of the safe
system of work?

( Mandatory to provide approved sample copies)

12.

Has your company won any awards for good
HSE standards?

13.

How many work related Deaths, Major
Injuries or lost time accidents has your
company had over the last 12 months?

Deaths
0

Major Injuries
0

Lost Time Accidents
0
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Questions Answer with attachment name Score
(Need to fill by contractor) Pass/ Fail

14. | What day to day and week to weeks checks
and inspections will you undertake to ensure
the Health Safety and Welfare of all your staff
on site and all other persons?

15. | What day to day and week to week checks
and inspections will you undertake to help
protect the environment?
(Attach sample check list)

16. | How will you manage wastes on site?
(provide sample of waste management plan)

17. | Can and will you comply with the HSE
requirements of Lycee Louis Massignon
School?

Form completed by:- Position:
(Need to fill by contractor)
Date: Signature:

To be completed by Lycee Louis Massignon and Helal and Partners;

Reviewed By; Helal and Partners;
Name:

Signature:

Final HSE Review by: Eurolink Safety

Name:

Signature:

Date:

Approved By: Lycee Louis Massignon

Name;

Signature:
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PART 5
STANDARD FORM OF

CLIENT / CONTRACTOR
AGREEMENT
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FORM OF AGREEMENT FOR
CONSTRUCTION WORKS

This Agreement is made and entered into on
this day [ 1, 2025
by and between:

[ ]
P.O.Box [ ]
United Arab Emirates

Represented by [ ]

(hereinafter called the “First Party’’)

[ 1

POBox[__ 1
Abu Dhabi
United Arab Emirates

Represented by [ ]

(hereinafter called the “Second Party”)

Introduction

Whereas the First Party wishes to enter into an
Agreement for the structural renovation of
Block B’ on Plot (26_27), Sector (E40) in Abu
Dhabi Island.

The Second Party confirms having visited the
sitt and having received all required
information and details of the project and
having studied such documentations. Based
on this and on the conditions of Contract and
specifications, he has prepared a price by
himself and consequently presented his Offer
on |[ ] which was

approved by the First Party and based on
which a letter of award was issued to the
Second Party for the execution of these
Works.

The two Parties have expressed their wish to
sign a Contract and then agree on the
following:
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First

The introduction of this Agreement and all the

documents, invitations, correspondences,
appendixes, addendums and approvals sent
from the First Party to the Second Party during
the tender stage and after submission of the
Second Party Offer on
[ ], are considered

as forming part of this Agreement.

Second - Scope of this Agreement

The Second Party shall execute the Works in
full based on the existing site conditions, the
architectural and technical drawings provided
for guidance during the tender period and as
per the specifications and conditions of this
Agreement.

The Second Party shall also be responsible to
supply and execute all Works after obtaining
the approval of the First Party on all materials,
equipments, fabrics, shop drawings and any
other relevant item to be supply and installed
in the area and that is part of his scope of
works.

Third - Duration of the Contract

The Second Party shall perform all works
included in his scope of works and that are
part of this Contract within a period not
exceeding [ ] days

starting from [ 1,
which represent the date of acceptance of the
Letter of Award by the Second Party and is

deemed to represent the starting of the Works.
This period includes the mobilization works
for the Project.

This period includes all Fridays, Saturday,
Sundays, vacations and official holidays. If
the handing over date happens to be during a
public holiday, then such date is to be
extended by the duration of such a holiday and
to be on the first working day after this
holiday.

The Second Party has no right to claim for any
activities performed by him between the
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submission of his Offer and his acceptance
and signature of the Letter of Award of the
Project issued by the First Party.

Fourth — Amount of the Contract

It is agreed between the Parties that the fees
due to the Second Party for executing the
complete Works as per the terms of this
Agreement and the hand over to the First Party
as per the Conditions of Contract, drawings,
technical  specifications and  specific
conditions has been set as a lump sum of
[ ] UAE
dirhams only in return of completing his
obligations in full as per the terms of this

Agreement and its attachments. It is agreed
between the two Parties that the amount
indicated in this Agreement is final and the
Second Party has no right to ask for additional
amounts to this Contract, whatever its source
may be, whether caused by the increase of
labor wages or the increase in the cost of
building materials needed for execution of the
Works.

Fifth — Obligations of the First Party

Article 5.1 — Financial Payments

The First Party shall pay to the Second Party
the amount of the fees indicated in Article 4 as
follows:

a. The First Party shall pay to the Second
Party an advance payment representing ten
percent (10 %) of the value of the
Agreement subject to the submission of an
unconditional bank guarantee from one of
the registered banks by the Second Party.
Such bank guarantee shall be issued for the
total amount of the advance payment, shall
not be subject to cancellation and shall
remain valid up to completion of the
Works. No retention is to be applied on
the advance payment.

The value of the advance payment is to be
refunded in monthly installments, based on
the full amount of the advance payment
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and as per the progress of works and the
related value of the monthly payment
certificates. The full remaining balance
shall be due and shall be payable
immediately by the Second Party to the
First Party when issuing the acceptance
certificate for the whole of the Works or
upon termination of the Agreement.

. The First Party shall pay to the Second
Party payments on account based on the
progress of the Works (not exceeding
ninety percent (85 %) based on the value of
the items indicated in the bill of quantities
and that have effectively been executed
and within a period of thirty (30) days. The
value of the payment shall be submitted
through payment certificates showing the
executed works approved by the First
Party. Retention of fifteen percent (15 %)
is to be applied up to the preliminary
handing over of the Works.

The first (5 %) shall be released upon the
delivery of the preliminary completion
certificate subject to providing to the First
Party all as built drawings, guaranties and
operation and maintenance manuals as
indicated in the specifications.

The second payment of the retention (5 %)
shall be released upon issuance of the
“Certify Building Condition” certificate
from the Department of Municipalities and
Transport.

The First Party shall pay to the Second
Party the remaining of his dues, or what is
left of it, after deducting the applicable
amounts based on the conditions of this
Agreement after the conclusion of the
defects liability period and upon delivery
of the final handing over of the Works to
the Second Party.
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Article 5.2 : Preliminary Handing
Over and Final Accounts

for the Works

a. The preliminary handing over shall take

place after completing the Works in the
given period as per the applicable
procedures and after receiving a
completion report from the Second Party
and a technical report from the Consultant
and the technical Representative of the
First Party confirming execution of the
Works as per specifications and the
Conditions of this Agreement and its
attachments.

b. After the preliminary handing over of the
Works, the First Party shall prepare the
statements for the Works actually
completed and shall pay to the Second
Party what is due to him after deducting
the amounts on account previously paid or
any other amounts due to him.

Article 5.3 : Final Handing Over and
Final Settlements of Accounts

At the time of final handing over of the
Works and according to the applicable

procedures and conditions and after
completing the one year defects liability
period and submission by the Second Party of
an official certificate confirming the above,
the final settlement to the Second Party
becomes due and the First Party shall pay to
the Second Party the rest of his dues and the
final guarantees or what is remaining of it,
after any applicable deductions as per the
terms of this Agreement.

Sixth — Obligations of the Second
Party
Submission of the Program of Works

The Second Party shall submit within one
week from the date of signature of this
Agreement a clear and detailed program of
works indicating the stages for executing the
Works.

The duration indicated in the program shall
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not be longer than the agreed execution
period and it shall be separated into sections
to show how the various sections of the
Works are to be integrated.  Resources
(labors, equipments and costs) shall also
appear in the Program.

The baseline program shall become an
attachment to this Agreement after its
approval by the First Party. The Second
Party shall then become bound by the periods
indicated in this document after its approval.
The First Party has however the right to
request modifications to this Program for the
benefits of the Works and the Second Party
has no right to claim for compensation
following this change or any part of it and
shall have no effect towards the obligation of
the Second Party to execute the works in the
agreed period.

In all cases, this does not relieve the Second
Party from his full responsibility for the
accuracy of his designs and its compliance
with the standards.

Article 6.2 : Performance Security

The Second Party shall submit a performance
bond representing ten percent (10 %) of the
Contract value from one of the registered
banks in the United Arab Emirates, subject of
acceptance by the First Party of such
financial institution. The content of the
performance bond shall be as indicated in the
tender documents and shall be submitted
within fourteen (14) days from the
acceptance by the Second Party of the letter
of award issued by the First Party. It shall
remain valid up to the delivery of the final
handing over certificate by the First Party.

Article 6.3 : Insurance of Labors and
Others

The Second Party shall, before the start of the

Works, submit insurances that cover all risks

that may be caused by the activities and that
can lead to death or injury of any of its
employees or workers or other people. The
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insurance shall also cover any damage to the
property of the First Party or other Third
Parties.

The Second Party shall be solely responsible
for the consequences of death, injury or
damage of any kind to workers or to the
public during the execution of the Works,
whether this may be arising from negligence
or personal negligence of its agents and
employees. In all cases, the Second Party
shall be fully responsible for his workers and
his staff and whom may employ them.

Article 6.4 : Safety, Security and
Protection of the
Environment

The Second Party shall follow the

regulations, standards practices and the codes

of practices applicable in the Emirate of Abu
Dhabi and in the United Arab Emirates
including but not limited to the regulations of
the Municipality, Police, the Health
Authority and the Labor Department. The
Second Party shall be sole responsible on any
infringement to the applicable regulations or
for who is applying them during the Works.
The Second Party shall also be fully
responsible for all providing all risk
assessment, method statements, workmen
compensation insurance and any other
document requested by the HSE management
company appointed by the First Party prior to
the commencement of the works.

Article 6.5 : Execution of the Terms of
the Agreement and Good
Faith

The Second Party shall execute the subject of

the Contract in good faith and based on the

drawings and the specifications and the
designs and all the related conditions.

The Second Party shall advise the First Party
in the right time of any mistake or omission
noted by him. The Second Party shall not
initiate any changes or make any
modifications on the drawings and
specifications without first obtaining a
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written acceptance from the First Party.

Article 6.6 : Equipments and
Machineries Needed for
the Execution

All machineries, equipments and tools

needed by the Second Party for the execution

of the Works shall be provided by this Party
only and at its own cost. These items shall be
of the best quality and of the type used for
similar projects. The Second Party has no
right to claim for the costs of rents, usage,

repair or maintenance of such items or any
other related costs. The Second Party shall
use a sufficient number of engineers, skilled
labors or others at his own cost for assuring
proper flow of work as he is responsible to
remove all the machineries, equipments,
tools, debris and others as soon as completing
the Works and before the preliminary
handing over of the Works.

Article 6.7 : Customs and Other
Duties , Rates , Taxes

and Other Charges.
The Second Party shall give all notices and

pay all customs or other import and export
duties , rates ( including all handing and
freight charges , wharfage and harbor dues ,
shipping and other rates and charges and
taxes of whatever nature ) required to be
given or paid in order to comply in all
respects with the provisions of any law or
any regulation or Bye-Law of any local
Government Authority which may be
applicable in the concerned Emirate in the
Country in connection with the fulfillment of
the Contract. The rates in the Bills of
Quantities will be held to have included for
all charges in respect of the above.

Article 6.8 : Increase or Decrease of
the Scope of Works

The Second Party shall implement any

amendments required by the First Party in the

volume of Works included in this Agreement
(plus or minus) based on the same unitary
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rates mentioned in the agreed bill of
quantities subject to having the amounts
related to these changes within the limits of
twenty five percent (25 %) of the value of the
original contract.

If these works were not included in the
Agreement and were a supplement, the
Second Party shall implement these changes
and their value is to be determined by mutual
agreement between the Parties.

In all cases, the First Party may cancel these
amendments before execution.

Article 6.9 : Abandonment of the
Agreement or of the Dues

The Second Party has no right to abandon
this Contract or waive any amounts due to
him in part or in full, unless receiving prior
written consent from the First Party.

In all cases, the Second Party remains
responsible for any rights due to the First
Party.

Article 6.10 : Exceptional
Circumstances or
Accidents during the
Execution

In the case of occurrence of exceptional

circumstances or accidents that could not be
determined causing difficulty in the
execution of the Works and in such a way
that it exposes the Second Party to heavy
losses, the Second Party shall continue the
execution of the Works with his right for
compensation, which will be decided by the
First Party.

Article 6.11: Repair and Restoration

during Execution
If the First Party or the Consultant noted at

any times prior to the preliminary handing

over that any of the Works covered by this
Agreement has manufacturing defects or the
material is not as per specifications, then the
Second Party is obliged to repair, renovate,
remove, break or have it redone at its own
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costs and without right to claim for any
related costs to the First Party.

If the Works in part or in whole are covered
or are not visible to the eyes or are not
completed or maintained as per the terms of
this Agreement, and deficiencies or defects
appeared and where not know to the First
Party, then the First Party has the right to
request the Second Party to undertake
whatever is needed and at its own cost for
having such Works acceptable in all points of
view.

The Second Party is fully responsible for all
materials used during the execution of the
scope of this Agreement. All material must
by officially approved by the Consultant
before being delivered to site.

Article 6.12 : Duration of Defects

Liability Period
Both Parties agree that the defects liability

period for the Works shall be one (1) year
from the date of preliminary handing over of
the Works and the Second Party shall be
responsible to maintain the Works in good
condition during this period. If deficiencies
or defects appear during the liability period
indicated above and / or if further
interventions are requested by the local
Authorities (Department of Municipalities
and / or the, Department of Education and
Knowledge and / or any other Department),
the Second Party shall undertake the
necessary rectifications at his own costs and
within the period of time fixed by the First
Party.

If the Second Party did not rectify the issues
within the allocated period of time and to the
satisfaction of the First Party, then the First
Party has the right to take the measures that
he feels are needed on the Second Party
charge and under his responsibility and the
Second Party has no right to object on the
method undertaken to rectify the problem and
the related costs.
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Article 6.13 : Delays Penalties

The Second Party undertakes to complete all
Works covered by this Agreement in
compliance with the Conditions of Contract
and the Specifications within the given time
frame.

If the Second Party fails to complete part or
whole within the given period, delays
penalties shall then be applied to him based
on the following formula (10 % of Contract
Value) / (40 % of time for completion in
days) (in dirhams) per day and for every day
of delay but not exceeding ten percent (10 %)
of the Contract value.

The penalties become applicable as soon as
delays in handing over of the Works occurred
without the need for advising, excusing or
undertaking any legal procedures. These
penalties shall be deducted from the final
dues owned to the Second Party.

Article 6.14: Approvals

The Second Party shall prepare a schedule of
approvals for all materials, permanent
equipments and plants, Sub—Contractors and
shop drawings and submit to the Consultant
for his approval within fourteen (14) days of
the date of the Letter of Acceptance.

The Second Party shall submit to the
Consultant for his approval all the materials
for the project within fourteen (14) days from
the date of the Letter of Acceptance.

Article 6.15: Weekly Reports

The Second Party shall submit to the First
Party after the end of each week, a report and

shall include, but not limited, to the

following:

1- Progress report which shall describe
progress achievements and highlight any
suspended issues.

2- Program which shall indicate planned and
actual progress.

3- Progress curve which shall be a tabular,
graphical representation of planned and
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actual levels of progress.

4- Manpower histogram which shall be a
tabular, graphical representation of
planned and actual levels of manpower.

Article 6.16 : Safety of the Structural

System
The Contractor shall be held responsible for a

period of ten (10) years after the issuance of

the completion certificate for the safety of the
structural system of the construction and for
any default or defect in the Works resulting
from the execution thereof, irrespective of the
final handover certificates and the return of
insurance policies to him.

Seventh — Works to be Measured

The Agreement is for a lump sum amount
and is not subject to re-measurement. If the
Work is varied by the First Party, only that
part varied will be re-measured.

Eigth — Quantities

The quantities set out in the Bill of Quantities
are deemed to be the actual and correct
quantities of the Works to be executed by the
Second Party in fulfilment of his Obligations
under the Agreement. The Second Party
shall check these quantities in the Bill of
Quantities and be responsible for their
accuracy. No adjustment will be made in the
event of any error or omission in the
quantities being discovered after signing this
Agreement.

Ninth — Unit Prices
Unit prices quoted by the Contractor in the
Bill of Quantities shall be used solely for the
valuation of variations to the Works and for

the valuation of interim payment certificates.
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Tenth — Supervision Fees related to the
Consultant

In addition to the delay penalty mentioned in
Article 6.13, the Second Party shall pay the
additional fees due to the Project Consultant

as a result of the failure of the Second Party
to complete the Works in whole or in part in
the execution period indicated in Article 3 of
this Agreement.

And the First Party may, without prejudice to
any other way to recover, deduct such
additional amounts from any funds retained
under the contract or that may become
payable to the Second Party.

Eleventh — Termination of Contract

Article 11.1 — Revocation of

Agreement
The First Party is entitled to withdraw the

Works from the Second Party by means of
notification by registered letter with

acknowledgment of receipt sent by the First
Party to the Second Party at the address
indicated in this Agreement, without the need
to warn or refer to the Courts in any of the
following circumstances, for example, but
not limited to:

a. If the Second Party has delayed the
stating of the Works or has been slow in
the execution to the extent that the First
Party considers that the Second Party
cannot deliver the Works in the agreed
period.

b. If the Second Party has stopped the
Works for a continuous period of twenty
five (25) days without any reason found
acceptable by the First Party.

c. If the Second Party has withdrawn itself
or has left the Project;

d. If the Second Party is in breach of any of
the terms of this Agreement or has shown
negligence or has deliberately omitted any
of his obligations and did not rectify the
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situation within a period of twenty five
(25) days from the date of being informed
by the First Party.

e. If the Second Party has cheated or has
tried to manipulate the First Party.

f. If the Second Party has offered a bribe in
an explicit or disguised way or attempted
to do so to one of his Employees or to the
Consultant of the Project or one of his
assistants or has proposed or given to any
of them gifts or rewards in order for them
to accept works or restrain for completing
their activities or causing damage to the
First Party.

g. If the liquidated damages indicated in
clause (6.13) have exceeded ten percent
(10 %) of the Contract Price.

h. In case of bankruptcy of the Second Party
or if actions performed by him lead to
bankruptcy or insolvency.

i. In case of liquidation of the Second Party.

j- If the Second Party has refused or ignored
the directives given to him by the First
Party.

k. If he has waived part or the whole of the
Works without the approval of the First
Party.

In consequence, the Works are withdrawn in
accordance with the previous item of this
contract as follows:

a. The First Party shall make an assessment
of the completed works and the
equipments and materials delivered by the
Second Party in the Project site within
fifteen (15) days from the date of
notification from the termination of the
Agreement and such assessment to be sent
by registered letter with acknowledgment
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of receipt to the Second Party.

The assessment shall be done in the
presence of both Parties or by who
represents them and shall be signed by
them. In case the Second Party (or who is
representing him) did not attend or
refused to sign on the assessment and this
has been officially noted and the Second
Party has been notified about it by
registered mail to the address shown in
this Agreement and no corrective action
has been taken by the Second Party within
seven (7) days from receipt of the
notification, then this represents an
acceptance by the Second Party of such
assessment and the decision of the First
Party shall be considered as final in
regards to objections or notes issued by
the Second Party in these regards.

b.Calculating the delay penalty as per the
Agreement and up to the date of
notification to the Second Party of the
cancellation of the Agreement.

c. The First Party shall execute by himself the
Works that were not done in full or were
partially completed on the charge of the
Second Party or a new tender covering the
completion of the remaining works shall be
issued. Specialized firms in the Works
related to this Agreement shall then be
invited to bid. The Second Party shall bear
any addition costs and has no right to claim
for any refunds due to lower prices and the
Second Party shall bear the administrative
expenses related to such procedures that
are estimated at ten percent (10 %) of the
Works that were not done by the Second
Party.

d. The First Party has the right to confiscate
all materials, equipments, accessories and
goods located in the Project site and use
them for completion of the Works without
any responsibility towards the Second
Party or any other Party sub-contracted by
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still due from the Second Party after these Lol (5 3§ it 3] e L] g 4 0553
deductions, then the First Party has the K
. . . 51
right to obtain these amounts from any e

other sources due from the Second Party to
the First Party.

Article 11.2 : Termination of 515Lae 5 iall Ak — (11.2) wudl
Agreement and 2 J b — (11.2) &,
Confiscation of -l azemeal!
Retentions M. At
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If the Second Party has failed to execute the
Works as per the terms of this Agreement
and the First Party has decided to terminate
the Agreement, then the retentions of the
Second Party shall be confiscated and the
First Party shall claim to the Second Party for
any price difference subsequent to the
awarding of the Works to a new Party and for
any other administrative fees.

Article 11.3 :

The First Party has the right to modify,
revoke or terminate this Agreement without
providing reasons and for cases other than the
ones indicated in this Agreement and without
prejudice to the right of the Second Party for
any compensation that is considered
appropriate by the First Party.

Twelfth — General Provisions

Article 12.1 : Ownership of the

Designs and Drawings
All drawings and designs prepared by the

Second Party and related to this Agreement
shall be the property of the First Party.

The First Party has the right to use them for
executing other Works not related to this
Agreement and the Second Party has no right
to use such documents for other similar
works without first obtaining the written
acceptance from the First Party.

Article 12.2 : Details to be confidential

The Second Party shall treat the details of the
Contract as private and confidential, save in
so far as may be necessary for the purpose
thereof, and shall not publish or disclose the
same or any particulars thereof in any trade
or technical paper or elsewhere without the
previous written consent of the First Party.

If any dispute arises as to the necessity of any
publication or disclosure for the purpose of
the Second Party, the same shall be referred
to the decision of the First Party which

Gy ¢ daall googe JlaeW) A SWI Sl T 13
fane Aall Gnd JoW) Bl 5 5 ¢ Lo Jlazad) by 2l
Vj 9 ¢ Jj%“ Jjjah ) E)'}MA_H CSL\-A_H EJ}\—M ™
By Al opt IS e W el Ga wllas

(A ) gyluas

D (11.3) L

o asend ol diall faas Ll sl 095 Jo¥I 2l 3y
Og39 Ll s b Lede psandl Ol 2 3 wiles)
o G bl zpsadl 5 S BB gy JY)
.J}‘Y’ g)jhh

fale oS- — i W)
Slagus 19 Olamanad! 4S8 — (12.1) a1

Sl |3 e sl Slesead) 5 Slosen )l a2
g 5 Jg¥ Sl 0SS Wl g ailasd) 5 S
05 s tis Gl oyl 51 Jlesl dis b Ledlonza
a0 Bl o 5 Wllomal SW LU 5oy

AoV Gl e Bias Al Wbles s Jsual)
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G Yl e B s Gl e sl
cladl o o gl g gl Lo 3 gl f g dls
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e S Bkl A 05y L Ll 06 s LN 5
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decision shall be final. The obligation on the
part of the Second Party to keep all such
information confidential shall be of a general
nature and shall e without limitation of time.

Article 12.3 : Identification of Address

Both Parties acknowledge having an address
in the Emirate throughout the validity of this
Agreement and such address shall be used for
any correspondences. Any Party shall notify
the other one in case of modification of such
address.

Article 12.4 : Rules and Laws
Complementary to the
Contract

Unless specifically noted in another Article

of this Agreement, the general rules of civil

transactions and general provisions of the
contract and the laws and regulations in force
in the Emirate of Abu Dhabi and the United
Arab Emirates shall be applicable.

Article 12.5 : Competent Courts

Abu Dhabi Civil Courts shall be the
competent Party for the settlement of any

dispute arising between the Parties for any of
the articles of this Agreement, all as per the
applicable laws and regulations in the
Country.

Article 12.6: Ruling Language

The ruling language for this Contract, which
is drawn up in the Arabic and English
language, shall be the English language.

Article 12.7: Number of Copies of the
Agreement

This agreement has been issued in triplicate

original copies. A copy has been handed
over to the Second Party to perform his
services.

IN WITNESS WHEREOF the Parties
hereto have caused the Agreement to be

Todoes 055 [ 5 aale neds 13 Ll Sloghandl 5 2y

JAas Ay b aa

obsedl o — (12.3) w!
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signed in their respective names. S R JUTeN R S YW oo b
For and on behalf of the First Party Js¥ Bl el 5 e Wl
Name: [ ] [ Ii Y
Title: [ ] [ ] aab,)
Signature: D sl
For and on behalf of the Second au AT b 5 o8 Ll
Party
Name: [ ] [ ]
Title: [ ] [ ] agbs
Signature: D s
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